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WRF BRAC Cleanup Team

l Robert Craig
– BRAC Environmental Coordinator

• (301) 394-6301, “rcraig@arl.mil”

l John Potosnak
– EPA Region III

• (215) 566-3362, “potosnak.john@epamail.epa.gov”

l David Grimes
– Virginia Department of Environmental Quality

• (804) 698-4203, “dvgrimes@deq.state.va.us”
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Woodbridge Research Facility (WRF)
Statistics

l Location
– Approximately 22 miles south of Washington D.C.

l Statistics
– 580 acre peninsula

• 477 “environmentally” sensitive acres

• mostly tidally-influenced wetlands

• 12 acre Main Compound

– Closed September 1994 (BRAC 91)

– To be transferred to USF&WS Summer 1998
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WRF Historical Synopsis

l 1951 - 1971:  Army Transmitting Station
– Extensive use of PCB capacitors and transformers

– Numerous USTs for fuel, heat, emergency power

l 1971 - 1994:  Electromagnetic Effects R&D
– PCB capacitors and transformers buried on site

l 1994 - Present:  Caretaker Operations
– All USTs removed from the ground

– Early removal actions
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CERCLA Response Process at WRF

l Installation-wide CERCLA-based Program
– Preliminary Assessment (PA)

– Site Inspection (SI)

– Remedial Investigation (RI)

– Focused Feasibility Study (FFS)

– Proposed Plan (PP)

– Decision Documents (DD)

– Remedial Design (RD)

– Remedial Actions (RA)
Today
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WRF DSERTS Site Status
(as of 6/2/98)

l 49 Areas Requiring Environmental
Evaluation (AREEs)
– Operable Unit 1:

• 7 AREEs

• former open dumping sites

– Operable Unit 3:
• 3 AREEs

• PCB spill sites

– No further action at remaining AREEs
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BRAC Cleanup Teams
General

l Membership
– BRAC Environmental Coordinator (BEC)

– State regulatory representative

– Federal regulatory representative (EPA)

l Objective:  Enhanced Environmental
Decision-making
– Foster partnership

– Accelerate the cleanup process

– Expedite disposal and reuse decisions
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What Worked at WRF (Part I)?

l Concurrent Reviews

l Tiger Team Revisions
– Hands-on document revisions

l Good Personality Mix
– Trust and mutual respect

l No Personal Agendas

l Community Participation
– Active, interested
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What Worked at WRF (Part II)?

l Good Communications
– Fax, e-mail, teleconferences

l Great Internal Support
– USAEC

– USACE (Baltimore & Omaha Districts)

l Great External Support
– Knowledgeable, experienced contractors


